

Tentative schedule of tendering process for work more than 1.00 Cr. (One crore)

Sr. No.	Description	Estimated Cost	Tender to be called	Technical bid opening	Financial bid opening	Award date	remarks
1	Expansion and Extension of sewerage network to un-served area in Shimla City for Summerhill Zone.	11,24,04,800/-	10.05.2023	26.05.2023	15 days	26.06.2023	Tender yet to be called
2	Expansion and Extension of sewerage network to un-served area in Shimla City for Lalpani Zone.	57,03,44,900/-	10.05.2023	26.05.2023	15 days	26.06.2023	Tender yet to be called
3	Performance based contract Annual Repair Running and Maintenance of Sewage Network under STP Lalpani Zone for three year (2023-24, 2024-25, 2025-26) Complete as direction of Er.-in-charge.	5,21,10,300/-	10.05.2023	26.05.2023	15 days	26.06.2023	Tender yet to be called
4	Performance based contract Annual Repair Running and Maintenance of Sewage Network under STP Sanjauli Malyana Zone for three year (2023-24, 2024-25, 2025-26) Complete as direction of Er-in-charge.	2,62,56,000/-	10.05.2023	26.05.2023	15 days	26.06.2023	Tender yet to be called
5	Performance based contract Annual Repair Running and Maintenance of Sewage Network under STP North Disposal Zone for three year (2023-24, 2024-25, 2025-26) Complete as direction of Er.-in-charge.	1,95,25,525/-	10.05.2023	26.05.2023	15 days	26.06.2023	Tender yet to be called
6	Performance based contract Annual Repair Running and Maintenance of Sewage Network under STP Summerhill Zone, STP Snowdone and STP Dhalli for three year (2023-24, 2024-25, 2025-26) Complete as direction of Er-in-charge.	2,00,94,000/-	10.05.2023	26.05.2023	15 days	26.06.2023	Tender yet to be called

Additional General Manager,
Sewerage SJPNL US Club
Shimla-171001