


Tentative schedule of tendering process for the works more than 1.00 (one crore)

Sr.No	Description	Estimated cost	Tender/to be called	Technical Bid opening	Financial bid opening	Award date	Remarks
1	Detailed project report for Upgradation of water supply scheme at Old Gumma (Sh:- Replacement of Rising Main RD 0 TO 485) JOB -I	Rs. 1,96,99,208	07.05.2023	22.05.2023	15 Days	22.06.2023	Tender yet to be called
2	Detailed project Report for Upgradation of water supply scheme at Gumma (Sh:- Replacement of Rising main RD 485 to 810) JOB-II	Rs. 1,97,43,039	07.05.2023	22.05.2023	15 Days	22.06.2023	Tender yet to be called
3	Detailed Project Report for Upgradation of water supply scheme at Old Gumma (SH:- Replacement of Rising main RD 810 to 1570) JOB -III	Rs.1,97,42,660	07.05.2023	22.05.2023	15 Days	22.06.2023	Tender yet to be called
4	Detailed Project Report for Upgradation of water supply scheme at Old Gumma (SH:- Replacement of Rising main RD 1570 to 2500) JOB -IV	Rs.1,98,86,797	07.05.2023	22.05.2023	15 Days	22.06.2023	Tender yet to be called
5	Detailed Project Report for Upgradation of water supply scheme at New Gumma (SH:- Replacement of Rising Main 0 to 3370	Rs.1,98,86,797	07.05.2023	22.05.2023	15 Days	22.06.2023	Tender yet to be called
6	Sh:- Improvement of Giri Right Side 450mm dia Rising main from Rd 1385 to RD 2640 Between Majholi to Dhamandri total Length 1255 meter with allied works in complete JOB-1	Rs. 3,41,51,008	07.05.2023	22.05.2023	15 Days	22.06.2023	Tender yet to be called
7	Sh:- Improvement of Giri Right Side 450mm dia Rising main from Rd 2640 to RD 3100(Between Majholi to Dhamandri total Length 460 meter with allied works in complete JOB-2	Rs. 2,28,41,185	07.05.2023	22.05.2023	15 Days	22.06.2023	Tender yet to be called

8	Detailed project report for Upgradation of water supply scheme at Old Gumma (Sh:- Replacement of Rising Main RD 2500 TO 2980) JOB -V	Rs. 94,28,535	07.05.2023	22.05.2023	15 Days	22.06.2023	Tender yet to be called
9	Performance Based Contract (PBC) for implementation of Continues pressurized water Supply in Shimla	Rs. 8,593,940,000/- only	23.12.2022				Tender called
10	Operation and Maintenance of Gaseous Chlorination plants of shimla water Supply scheme under Gumma and sanjauli sub Division for Three Years	Rs.20906372/- only	02.01.2023	18.01.2023	15 Days	22.06.2023	Financial opened yet to be award
11	LWSS for Shimla Gumma (Sh:- Operation & Maintance of LWSs Old Gumma, New Gumma Nauti Khad Schemes including operation of intake works WTP complete repair of electrical system including Drabla pump house & minor repair and maintenance for supply of potable water as per design water requirement on performance basis for two years)	Rs. 1,65,22,296/- only	19.01.2023	04.01.2023	5 Days	07.05.23	Technical Bid opend & under process
12	A/R & M/O of LWSs Shimla Town from river Giri (SH:- Providing installation and commissioning of 02 No. 600 KW, 2 Pole ,50 Hz 11000V Motor with sleeve bearings (forced oil lubricated bearings) Foot Mounted Horizontal Squirrel cage induction Motor of make BHEL /equipments make at 1st stage Balyog and 2nd stage Ukhaldhar)	Rs. 1,38,74,400/- only	17.03.2023	31.03.2023	5 Days	07.05.23	Techinal bid opned

1 - The same is still under process

13	Comprehensive Operation & Maintenance of field instruments at different locations and Data acquisition system of process parameters for water supply system of Shimla Town and Operation & Maintenance of 2 Nos UPC make Electro magnetic flow meter installed in twin Rising main of Dia 450mm at Bekhality tank for two years)	Rs. 12436346/- only	08.02.2023	17.02.2023	5 Days	07.05.23	Technical bid opened
14	LWSS to Shimla town Sh:- Connectivity of 10MLs capacity storage tank Dhalli and repair of slow and filters at Dhalli WTP Capacity tank.	Rs. 1,35,14,434/-only	14.03.2023	24.03.2023	5 Days	07.05.23	Technical Bid opened & Under Process



Additional General Manager
Water Supply Division
SJPNL, Shimla-01

